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• Ferrite Bias Supply Upgrade
• New Transformer low bid by NWL at a price of 
$16,760.
• Expect to place order in October.
• SCR heat sink parts are ordered ($11,050), 
delivery due end of July.

• New Ferrite bias Supplies
• One is fully functional.• One is fully functional.
• One is working but has a thermal problem that 
stills needs to be solved.
• Last one is 50% tested, finding numerous wiring 
errors.



• New Booster RF Cavity Test Area

• Located in the Tev RF equipment gallery at F0

• Now cleared and ready for lead shields.
• To be installed later this week

• Can then immediately be used to store radioactive 
cavities as well as some disassembly work.

• Still Needed:
• Mounting of 480VAC disconnect • Mounting of 480VAC disconnect 

• Anode Power Supply












